

// shape b · multi-tenant deployment · updated wk 27 shipping

Melisa Pilot Zero Deployment Runbook

Melisa • Pilot Zero Deployment Runbook

Status: LIVE runbook • Substantially updated 2026-07-05 with everything shipped through Wk 27.

Owner: Kade. **Sequencing:** Execute post-launch (Wk 2+ after Mon 13 Jul 2026 BR launch stabilises).

Pilot zero = the first hand-gloved SOT partner deployment. Purpose: prove the deployment shape end-to-end so the runbook can be tightened before onboarding partners #2-#10.

Per [POWERED_PLATFORM_BUILD_PLAN.md](#) §4 Phase 1: Melisa was originally scoped to run on a hand-gloved deployment with targeted branding override, before the full de-hardcode. **As of 2026-07-05 that is no longer necessary.** De-hardcode is done, tenant_config is DB-backed with a full editor UI, custom-domain routing is shipped, per-tenant Stripe Connect + Twilio Subaccounts + Mode A+ doctrine tuning all live. Her deployment is now Shape B (single production deployment, multi-tenant), not Shape A (separate deploy).

Two hard truths ([PARTNER_JOURNEY.md](#)): 1. **Doctrine A + Mode A+ overlay** — she runs BR's doctrine branded as hers, with a partner-tuning overlay (voiceTone, bannedPhrases, terminologySubstitutions, coaching guidance). NOT full method-injection (Mode B). 2. **Multi-tenancy IS now product-isd** — most of the manual work from the original v0 runbook is now handled by the tenant seed SQL + the [Phase 2 Deployment Checklist](#). This runbook is now a companion, not the whole story.

Pre-built starting point: [../01_BODY_RECODE/06_SAAS_PLATFORM_BUILD/sql/2026-07-05_melisa_seed.sql](#) ships with Founding Ten Launch tier defaults, Yoga modality, and doctrine parameters pre-tuned for a warm/grounded/breath-forward voice. Fill placeholders + run to provision.

01 0 • Prerequisites (must be done before starting)

Confirm all before touching code:

- ☐ **Founding Partner Agreement + IP Licence Deed v1.0 signed** — drafts at `../legal/` (v0.1). Awaiting Ange review. Both must be signed together.
- ☐ **Setup fee cleared** — \$2,500 Launch tier (Founding Ten locked rate) invoiced + paid via Kade's Stripe
- ☐ **Modality confirmed:** Yoga (modality 2 — on `feature/yoga-modality` branch; merge to main before Melisa provisioning)
- ☐ **Brand pack in hand** (name, colours, logo variants light + dark, tagline, voice sample)
- ☐ **Domain acquired + DNS access confirmed** (her domain)

- ☐ **Melisa's own Stripe account** created — for her clients paying HER via Stripe Connect. Separate from Kade's Stripe.
 - ☐ **Kade's Stripe Customer + Subscription for Melisa's platform sub** — for Kade's own billing of Melisa per Agreement §6 (\$400/mo Launch tier locked for life). Stripe Customer id + Subscription id captured for licence.partnerBilling.
 - ☐ Email domain configured (Resend inbound + DKIM/SPF)
 - ☐ 1Password vault created for her credentials
 - ☐ BR launch has stabilised (Wk 2+ post 13 Jul launch, no critical incidents)
 - ☐ Yoga modality branch merged to main (currently `feature/yoga-modality` per git log)
-

02 1 · Two deployment shapes — pick ONE

Kade's call which shape based on Melisa's scale + urgency.

Shape A · Separate Vercel project (SIMPLER)

- Fork/branch the `body-recode-mvp` repo → `melisa-platform` (or her chosen slug)
- Separate Vercel project + separate Supabase project (fresh DB)
- Zero risk of cross-contamination with BR data
- Downside: divergent codebase — bug fixes have to be manually forwarded

Shape B · Shared codebase + tenant-scoped deploy (CLOSER TO PHASE 2)

- Same repo, same Vercel project
- Same Supabase (data isolation via existing `coach_id` + RLS)
- Middleware routes her subdomain → her tenant context
- No config table yet (that's Phase 2) — her overrides live in an env var or hardcoded fallback file
- Downside: still have to build the middleware resolver (M effort per plan)

Recommendation for pilot zero: Shape A. Simplest, zero risk to BR launch stability, lets us learn what to build for Phase 2 without engineering the full multi-tenant path first.

03 2 · Provisioning steps (Shape A · separate deploy)

Ordered checklist. Each step is small — do NOT batch. Confirm each before moving to next.

2.1 · Fresh Supabase project

- ☐ Create new project in Supabase org (or same org — pick based on billing preference)
- ☐ Run every SQL migration in `~/Dropbox/01_BODY_RECODE/06_SAAS_PLATFORM_BUILD/sql/` in date order
- ☐ Verify auth.users table exists + RLS is enabled
- ☐ Create Melisa's coach user account manually via Supabase Auth (email + magic link)
- ☐ Note her coach_id UUID (needed for tenant_config seed if Phase 2 is wired)

2.2 · Fresh Vercel project

- ☐ Fork `body-recode-mvp` → `melisa-platform` (or her repo name)
- ☐ Switch to yoga modality branch state (merge `feature/yoga-modality` if not yet in main)
- ☐ Create new Vercel project pointing at new repo
- ☐ Connect her custom domain via Vercel (DNS setup per Vercel docs)

2.3 · Env vars (Melisa's Vercel project)

Set the following env vars (all differ from BR's): - [] `NEXT_PUBLIC_SUPABASE_URL` — her Supabase project URL - [] `NEXT_PUBLIC_SUPABASE_ANON_KEY` — her Supabase anon key - [] `SUPABASE_SERVICE_ROLE_KEY` — her Supabase service role key - [] `RESEND_API_KEY` — her Resend key (from her domain) - [] `STRIPE_SECRET_KEY` — her Stripe key - [] `STRIPE_WEBHOOK_SECRET` — her Stripe webhook secret - [] `NEXT_PUBLIC_APP_URL` — her domain - [] Any BR-specific env vars: set to sensible defaults or leave unset

2.4 · Targeted branding override (Phase 1 approach)

Update `src/config/tenant.ts` in HER repo (not BR's) with her values: - [] `brand.name` → her business name - [] `brand.nameWithMark` → her business name (with TM if trademarked) - [] `brand.tagline` → her tagline - [] `brand.logoUrlLight` → path to her logo (upload to /public/) - [] `brand.logoUrlDark` → dark version of her logo - [] `brand.apexDomain` → her domain - [] `brand.marketingDomain` → `https://her-domain` - [] `brand.performanceDomain` → same or scorecard subdomain - [] `brand.appDomain` → `app.her-domain` or same - [] `brand.supportEmail` → `info@her-domain` - [] `brand.replyToEmail` → `her@replies.her-domain` (Resend inbound) - [] `brand.fromEmail` → `her@send.her-domain` (Resend outbound) - [] `brand.accentColor` → her accent hex - [] `coach.*` → all fields with her name, email, photo URL, credentials, IG handles - [] `products.*` → her pricing + product names (or keep BR names under licence per her preference) - []

```
licence.tenantId → her-slug - [ ] licence.poweredBy → true (if agreed) or false (if pure white-label) - [ ] modality.id → 'yoga' - [ ] modality.label → 'Yoga' - [ ] modality.doctrineMode → 'A'
```

2.5 · High-visibility surfaces — targeted overrides (per BUILD_PLAN §4 Phase 1)

Where `src/config/tenant.ts` values aren't consumed yet, do a manual find+replace pass on the highest-visibility user-facing surfaces first: - [] From-email address in all Resend calls (grep `kade@send.bodyrecode.au`) - [] Logo URL in portal header (`src/app/portal/[token]/page.tsx`) - [] Logo URL in scorecard result page - [] Layout metadata: title + description + og:image (`src/app/layout.tsx`) - [] Homepage brand text (`src/app/page.tsx`) - [] Any hardcoded `Body Recode` text visible to end users on public pages

Do NOT try to override every hardcoded string this pass — only what the client and her leads will actually see. The full de-hardcode is Phase 2's L-effort work.

2.6 · Email deliverability

- ☐ DNS records set for her domain: SPF, DKIM, DMARC (Resend guide)
- ☐ Test send from her from-email to a fresh inbox (Gmail + Outlook)
- ☐ Verify NOT junking

2.7 · Stripe wiring

- ☐ Create her Stripe products matching her offer structure
- ☐ Configure webhook URL: her-domain/api/stripe/webhook
- ☐ Test a \$1 charge on a test card → verify reaches her Stripe + fires webhook

2.8 · Content seeding

- ☐ Import her brand voice samples into content templates
- ☐ Seed her scorecard funnel (based on BR's — her copy where different)
- ☐ Configure her modality pack settings (yoga doctrine params)
- ☐ Any partner-specific coach guidance defaults on training_plans

04 3 · Definition of done (test end-to-end before handoff)

Confirm every one of these works on her live domain:

- ☐ Homepage loads with HER branding (no "Body Recode" visible above the fold)
 - ☐ Scorecard funnel: entry → quiz → submit → email report firing correctly
 - ☐ Report email: from HER from-address, with HER logo, HER voice
 - ☐ Client can sign up via portal → gets welcome email from HER
 - ☐ Foundational intake works + generates CFFS + Foundational Reading
 - ☐ Coach can approve/publish → client sees in portal
 - ☐ Weekly check-in flow works
 - ☐ Yoga session logging works (modality 2 features)
 - ☐ Payments: test client purchases her Blueprint (or equivalent) → cleared in her Stripe
 - ☐ Melisa can log in as coach → sees only her clients (not BR's)
 - ☐ Kade (as service_role) still has admin access if needed for support
-

05 4 • Training + handover (Stage 6 in PARTNER_JOURNEY)

Once definition-of-done passes: - [] 1-hour training session: Kade walks Melisa through the dashboard, generate/approve loop, session logging - [] Handoff doc: credentials, how-to-approve-plans, how-to-log-sessions, how-to-add-clients, escalation contacts - [] Load in her first 3-5 clients as a real test - [] Melisa runs 1 full week solo, Kade on standby for launch-day issues

06 5 • Rollback plan (if pilot goes sideways)

If Melisa's deployment has critical issues that can't be resolved same-day: - [] Point her domain back to a "coming soon" holding page - [] Refund any client charges made through her platform during the incident - [] Document the failure mode + root cause - [] Rebuild plan with lessons applied

Zero data loss risk since her Supabase is separate from BR's.

07 6 • What we're LEARNING from pilot zero

The pilot's real deliverable is a **tightened runbook for partners #2-#10**. Track these observations during the pilot:

- Which manual override steps were most painful? (These are top priorities for Phase 2 automation)
- Which files did we miss on the branding override pass? (Add to the "definitive override list")
- How long did the whole deployment take? (Baseline for pricing + capacity planning)
- What questions did Melisa ask that suggest missing training material?
- What did SHE find confusing about the platform? (UX debt vs BR-native intuition)
- Which BR-specific hardcodes leaked past the override pass? (Feed into de-hardcode Wave 2)

After Melisa is live + stable for 30 days, use these findings to: 1. Update this runbook to v2 2. Prioritise the Phase 2 backlog based on real pain 3. Decide GO/NO-GO for partners #2-#10 onboarding

08 Related

- [POWERED_PLATFORM_BUILD_PLAN.md](#) — the full 4-phase plan this pilot is Phase 1 of
- [PARTNER_JOURNEY.md](#) — 8-stage partner onboarding process
- [OFFER_ARCHITECTURE.md](#) — pricing + agreement structure
- [YOGA_DOCTRINE_v1.md](#) — Melisa's modality pack
- `src/config/tenant.ts` (body-recode-mvp repo) — the tenant config scaffold this runbook overrides
- `sql/2026-07-01_tenant_config_schema.sql` (06_SAAS_PLATFORM_BUILD/sql/) — Phase 2 DB migration (post-pilot execution)